

Preliminary BACC II timescale, milestones and meetings

The following sequence of events, milestones and meetings was resolved at the 1st BACC II Lead Author Meeting in Gothenburg on 23 and 24 November 2010. Not included in this table are the necessary workshops and meetings to be self-organized by Lead Authors.

Dates	Event/Milestone	Location	Comment
1 March 2011	Lead authors distribute chapter contents outline and list of appointed contributing authors to the IBS, IBS distributes to SSC and all LAs		Preparatory action e.g. through iteration by e-mail for the subsequent meeting
28-29 Mar 2011	2 nd BACC II Lead Author Team meeting	Hamburg	CAs identified and approved, final chapter structure adopted
10 Nov 2011	First version of BACC II chapters established	-	First internal draft deadline, internal iterations start
9-10 Feb 2012	3 rd Lead Author meeting	Copenhagen	internal iterations discussed
15 Apr 2012	Deadline: 1 st Draft Chapters completed and submitted to IBS	-	Draft chapters ready for external review
May 2012	External peer-review process starts	-	
Summer 2012	Review/Stakeholder Conference	Tallinn	of the "BACC/Göteborg 2006" type
End 2012	External peer-review process completed	-	Revision of chapters starting
Spring 2013	BACC II material revised according to review	-	
Summer 2013	BACC II report finalised	-	
Autumn 2013	BACC II book manuscript print-ready	-	
End 2013	BACC II book published	-	