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Notes from ECOSUPPORT management telephone meeting April 12, 2010, 13:00-15:00.
Present: Eduardo Zorita (WP1), Bo Gustafsson (WP2), Brian MacKenzie (WP3), Markus Meier (WP5, coordinator), Anders Höglund (notes), Kari Eilola.
	No.
	Item
	Responsible

	1
	Minutes from the previous meeting 
· Annual reporting accepted.

· The reporting of two deliverables not yet accepted.

· No deadline was given to send the model/method description for the webpage.  Please, send your contributions to Helén at latest April 30.

· Also send information on progress, such as publications, to be included on the project webpage to Helén.

	Bo, Brian
WP leaders
WP leaders

	2
	WP Status reports (work progress, upcoming deliveries, delays etc.)
WP1

· Atmospheric forcing 1860-2007 completed and delivered.

· Work on river runoff is ongoing.

· Results from HYPE are still not present.  The model is still under development.  We should wait another month for the results but alternatives must be considered.  One possibility is to use Anders Omstedts method.  The old faithful HBV model is not an option anymore (Markus checks if this really is the case). 

· RCAO, 3 scenarios produced: ECHAM5, A1B and A2, and HADCM A1B. Validation is in progress. There is a problem with a max +2º bias in the north which forces us to use the uncoupled RCA instead for hindcast simulations, i.e. RCA ERA-40.

· The first scenario will be delivered before this summer.  All scenarios will be delivered before the end of year.

WP2

· Model validation report is done.  See http://www.smhi.se/sgn0106/if/biblioteket/rapporter_pdf/Oceanografi_101_2010.pdf
· Update of validation report with latest model improvements is due before summer. This means results must be available at latest in May.
· Validation of new implementation of carbon cycle in ERGOM is in progress.

WP3

· BNI, calibration of primary production done and model is now stable.
· Implementation of benthic foodweb in ECOPATH is in progress.
· Manuscript about the impact of changing salinity and temperature in 100 year projections accepted.

· The list of input data needed is long. We will start with a reduced, prioritised list of data.

WP4

· New version of GETM model used in hindcast. Validation of the physical part of the model has been done. The biogeochemical model has been tested and validated in a 1D setup.
· Compilation of nutrient loads for the catchment of Pregolia River is done.
 
	Markus

Bo

Brian

Markus for Urmas

	3
	ECOSUPPORT contribution to BALTEX conference, Poland 14-18 June, 2010.
Two oral presentations (one is solicited) from ECOSUPPORT.
	

	4
	ECOSUPPORT contribution to EUTRO 2010, Denmark 15-18 June.
One presentation from ECOSUPPORT.
	

	5-7

	Climate Modelling School, Norrköping, Sweden, 13 October 2010.
Workshop: Uncertainties of scenario simulations, Norrköping, Sweden, October 14, 2010.
ECOSUPPORT annual meeting, Norrköping, Sweden, October 15, 2010.
· One option could be to arrange the work package workshop for WP3 in combination with the annual meeting in Norrköping to save travel time. The workshop will discuss how to handle biases in scenarios. Brian is responsible for the planning.
· The possibility to move the annual meeting to the 12th or swap day with the Climate modelling school was discussed.  The purpose was to fit better with the WP3 workshop but also to reduce the number of participants which need to leave early.  The Climate modelling school is hard to move.
	Brian

	8
	ECOSUPPORT publications
	

	9
	ECOSUPPORT Webpage
· See point 1 about deadline for model descriptions.
	

	9.1
	Consortium agreement

· Final version will be sent out soon for signatures.
	

	9.2
	Dissemination

· Put the ECOSUPPORT logo on presentations

· Report to Helén about conferences, presentations, meetings etc. for inclusion on the web page.
	ALL

ALL

	10
	Next meeting
Telephone meeting on the 25th May 2010 at 13:00 CEST
	


